RPA PROJECT MANAGEMENT
Project Status Report
Department of Agriculture

Division of Forestry-Statewide

Project:

Gordonsville Work Center
Division of Forestry-Statewide
Gordonsville, TN

Project Work Type:
Purchasing Contract

Delivery Method:
Agency Resources

Project Budget:

$80,000.00

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:

ON HOLD-Delay List

100/010-01-2009 In Progress $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Burd, S.
Project Health:
Budget: .
Schedule: . Meeting with Agency at site 3/19/10.
Issues: !
Ellington Agricultural Center

Project: Project Work Type: Delivery Method: Project Budget:
HVAC Upgrade-Porter Lab Renovation Design / Bid / Build $781,000.00
Eggﬁéﬁﬂf?ﬂcunura' Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/000_61_2007 Substantially Complete $687,28000

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Patteson, G. SSOE, Inc. John Bouchard & Sons Co.

Project Health:

Budget: .
Schedule: . Substantial Completion 3/2/10.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Window Replace-Moss Building & Library Renovation Best Value Option 1 $235,000.00
ﬁggﬁ\t’ﬂﬂep‘%c“'t”ra’ Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/000_62_2007 Design Development Phase $206,80000

Project Manager:

Law, V. Patteson, G.

Construction Admin:

Designer:
Centric Architecture

Contractor:

Project Health:

Schedule: !

Budget: . As of 3/22/10, plan to proceed. Need updated cost estimate.

Issues: Concern about continued deterioration of windows. Commissioner wants project to proceed to rebuild deteriorated windows.
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